
Fish Passage Improvements:
CALFED Recommended Level of Funding: $8,325,000
Total Funds Obligated Through December 31, 1998: $2,437,234
Total Funds expended Through December 31, 1998: $349,234

1) Program Title:   Fish Passage Program
CALFED Recommended Level of Funding: $8,000,000
Total Funds Obligated Through December 31, 1998: $2,112,234
Total Funds Expended Through December 31, 1998: $24,234

Funding provided to: U.S. Bureau of Reclamation
Project Description:   This program will identify and implement additional fish passage
projects at locations such as McCormick-Saeltzer Dam on Clear Creek and at Coleman
National Fish Hatchery on Battle Creek.  The U.S. Bureau of Reclamation will coordinate with
CALFED staff, U.S. Fish and Wildlife Service, National Marine Fisheries Service, and other
interested agencies or private entities to meet the goals of this program.  The following four
items are included within the Fish Passage Program (items A through D):

A) Status of the Proposal Solicitation Package of May 8, 1998 (PSP)
CALFED Recommended Level of Funding: $5,912,000
Total Funds Obligated Through December 31, 1998: $24,234
Total Funds Expended Through December 31, 1998: $24,234

Funding Provided to:   Bureau of Reclamation
Project Description:    In May 1998, CALFED issued a Proposal Solicitation Package
requesting proposals to assess fish passage problems and associated problems with
migration delays, stranding, and straying and to identify solutions.  The assessment of
problems and identification of solutions can be accomplished through cooperative efforts
to conduct the assessments necessary to identify small diversion dams which are
appropriate for removal or consolidation and small diversion dams which need to be
replaced or modified with fish-friendly structures.  Cooperative efforts can include
developing expert work groups to work with local efforts and programs.  Proposals can
address the entire Bay-Delta watershed or can concentrate on smaller areas within the
geographic area of consideration.
Project Selection Process:   April 2, 1998
Final Project Selection:   September 14, 1998

First Quarter Accomplishments:
Began contract negotiations with nine project proponents as follows1 -

Project
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Funding Recipient
(Project
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Anadromous Fish $1,280,000 California

                                                       
1   Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific project description,

completion data, and accomplishments.



Passage at Clough
Dam on Mill Creek

Department of
Water Resources

Fish Passage
Improvement Project
at the Red Bluff
Diversion Dam

340,600 Tehama-Colusa
Canal Authority

Steelhead and
Chinook Salmon Fish
Passage Barrier
Remediation on the
Guadulupe River

178,200 The Natural
Heritage Institute

Anderson-
Cottonwood Irrigation
District Fish Passage
and Fish Screen
Improvement, Phase
II

860,000 Anderson-
Cottonwood
Irrigation District

Cosumnes River
Salmonid Barrier
Program

188,255 Foundation of
California

Boeger Family Farm
Fish Screen, Phase
III: Construction

139,500 Boeger Family
Farms

Hastings Tract Fish
Screen, Phase II:
Construction

271,250 Hastings Island
Land Company

City of Sacramento
Fish Screen
Replacement Project,
Phase II

654,500 City of Sacramento

American Basin Fish
Screen and Habitat
Improvement Project

200,000 Natomas Mutual
Water Company

TOTAL PENDING
AGREEMENT

$4,112,305

Balance Remaining
for the February 1999
Public Solicitation
Package

1,799,695



Grand Total 5,912,000

B) Project Title:   Stanislaus River Channel Restoration
CALFED Recommended Level of Funding: $1,038,000
Total Funds Obligated Through December 31, 1998: $1,038,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to:   U.S. Fish and Wildlife Service
Project Description: The primary fishery objective of this project is to remove salmon
predator habitat by filling a broad (10.65 acres), relatively shallow (3 to 10 foot deep)
instream pond, thereby improving survival for out-migrating smolts.  Additional project
benefits include improved salmon spawning and rearing habitat, improved river dynamics,
enhanced floodplain and riparian vegetation habitat.  The salmon habitat improvements
will be accomplished by reconfiguring spawning beds and floodplain to better conform
with the existing river flow regime.  This project was identified by the Integration Panel as
a high priority project and selected by both the stakeholder groups and the Policy Group
as a directed program.
Expected Project Completion Date:    September 30, 2001
First Quarter Accomplishments:
Under this agreement Fish and Wildlife Service is part of a cost share with another
agency and through another program.  During the first quarter of FY 1999 the
Anadromous Fish Restoration Program established cooperative agreements with the
California Department of Water Resources to accomplish the Stanislaus River Channel
Restoration project.

C) Project Title:   Tuolumne River Setback Levees
CALFED Recommended Level of Funding: $655,000
Total Funds Obligated Through December 31, 1998: $655,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to:   U.S. Fish and Wildlife Service
Project Description:  This project is designed to restore and protect fall-run chinook
salmon habitat on the Tuolumne River that was affected by flooding and sand and gravel
mining operations within the floodplain by creating set back levees, floodplains, and
riparian areas.  It is designed to restore the Mining Reach to a more natural channel
morphology.  This project was identified by the Integration Panel as a high priority project
and selected by both the stakeholder groups and the Policy Group as a directed program.
Expected Project Completion Date:   September 30, 2001
First Quarter Accomplishments:
The U.S. Fish and Wildlife Service is working with the Turlock Irrigation District to develop
the project.

D) Project Title:   Fish Passage Project at Battle Creek
CALFED Recommended Level of Funding: $395,000
Total Funds Obligated Through December 31, 1998: $395,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to:   California Department of Water Resources (DWR)



Project Description:   The funding is provided to DWR to conduct a
reconnaissance investigation and preliminary design for winter-run, spring-run chinook,
and Steelhead passage facilities as an important component of the Bay-Delta solution.
The goal of the project is to have preliminary designs and environmental work
substantially complete so the final design can be completed and the construction process
can proceed in the phased restoration program being developed by the Battle Creek
Working Group.  This project was identified by the Integration Panel as a high priority
project and selected by both the stakeholder groups and the Policy Group as a directed
program.
Expected Project Completion Date:   April 15, 2000
First Quarter Accomplishments:
The California Department of Water Resources initiated reconnaissance studies of the
Battle Creek watershed.  The U.S. Fish and Wildlife Service has provided their expertise
in working with CALFED Program Staff to develop a phased approach to the Battle Creek
project.  Negotiations with the Fish and Wildlife Service, California Department of Fish
and Game, and Pacific Gas & Electric continued.

2) Project Title: Anderson-Cottonwood Irrigation District (ACID) Fish Passage Project
CALFED Recommended Level of Funding: $325,000
Total Funds Obligated Through December 31, 1998: $325,000
Total Funds Expended Through December 31, 1998: $325,000

Funding provided to: U.S. Bureau of Reclamation
Project Description:   ACID operates a diversion dam on the Sacramento River
approximately 3.5 miles south of Keswick Dam.  Problems of fish passage and migration of
chinook salmon and steelhead have been documented for years.  ACID proposes to correct
these problems through construction of fish-friendly facilities.  This proposal is for the first
phase of work (completion of design documents, environmental documentation, and
construction bid documents).  Facilities will be constructed in a separate phase of work.
Funding will be provided to ACID for accomplishment of this task.
Expected Project Completion Date: March 31, 1999
First Quarter Accomplishments:  Held a workshop with the ACID Fish Passage Review
Team and developed project instructions for the team to utilize in developing this project.
Initiated structural analysis and other final design work on the proposed fish ladders.
Submitted permit applications and coordination letters to the proper authorities.  Conducted a
public scoping meeting.  Attended pre-application meeting with the U.S. Army Corps of
Engineers.  Continued progress on the Administrative Draft EA/IS.


